
ID SECT PG LINE
#

Task Name Duration Start Finish Predece Notes

1 S8 35 26 Coordinate with City and County 6 mons Sun 10/1/06 Mon 3/26/07

2

3 S8 36 29 Map Outfalls and Landuse 18 mons Mon 10/2/06 Wed 3/12/08 18 months from permit impl

4 S8 36 32 Map Tributaries and Drainage 24 mons Mon 10/2/06 Thu 9/4/08 24 months from permit imp

5 S8 37 1 Program for O&M Records 24 mons Mon 10/2/06 Thu 9/4/08 24 months from permit imp

6

7 S8 37 19 SWPPPs for Applicable Properties 18 mons Fri 9/5/08 Tue 2/16/10 4 24 + 18 = 42 m from permit imp

8 S8 38 14 O&M Manual 18 mons Fri 9/5/08 Tue 2/16/10 3,4 24 + 18 = 42 m from permit imp

9

10 S6 Submit Monitoring Plan 6 mons Fri 9/5/08 Fri 2/27/09 4 24 + 6 = 30 m from permit imp

11 S6 12 4 Adopt Approved Monitoring Plan 6 mons Mon 3/2/09 Mon 8/24/09 10 24 + 12 = 36 m from permit imp

12 S6 12 7 Implement Monitoring 6 mons Tue 8/25/09 Tue 2/16/10 11 24 + 18 = 42 m from permit imp

13 On-going Monitoring 24 mons Wed 2/17/10 Mon 1/23/12 12

14

15 S6 10 27 Submit Total Prog Monitoring Report 0 mons Thu 12/31/09 Thu 12/31/09 1,3,11

16 S6 12 12 Stormwater Monitoring Report 0 days Thu 12/31/09 Thu 12/31/09

17 Stormwater Monitoring Report 261 days Fri 12/31/10 Sat 12/31/11

20

21 S8 39 6 Employee Training 18 mons Mon 10/2/06 Wed 3/12/08

22 S8 43 37 Annual Reports 0 days Mon 4/2/07 Mon 4/2/07

23 Annual Reports 1045 days Mon 3/31/08 Sat 3/31/12
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